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Most Pressing EPAct Issues 
 

• Bill Charmley call Nigel Gale of SWRI 
o Critical to keep program on schedule 
o Make sure humidity control in LD test cell is improved 

• Bill Charmley call Wayne Peterson of Halterman 
o Timely execution of fuel blending program is critical 

• Make sure SWRI is sticking to schedule 

• Make sure Halterman is sticking to schedule 

• Authorize SWRI to blend all fuels 

• Obtain Chet’s approval to execute EPAct Pilot and EPAct SVOC 
Programs at NVFEL 

• Obtain Chet’s approval to fund the purchase of DOE fuels 

•  


